

Goldberg Project Calendar

August/ September

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
...15	16	17 Rube Goldberg Project Assigned	18	19	20 Word Search Due	21 Machine Diagram 1st Draft w/ Parents
22 Work on Machine Design/ Begin Building Machine	23	24	25 Machine Diagram 1st Draft Due	26	27 One X-Word Puzzle Due	28 Design Book Cover w/ Parent(s)
29 Continue Building Machine	30	31	01 Vocabulary Due	02	03 Questions Due	04 Make Book Cover & Complete Rubric
05 Work on Description/ Continue Building Machine	06	07	08 Step-by-Step Description of Machine Due	09	10	11 Finish Goldberg Machine
12 Machine Diagram Final, Revise Descriptions/ Assemble Book (Same order as listed in directions)	13	14	15	16 GOLDBERG PROJECT DUE (Everything!)	PRESENTATIONS 20th-24th	