

Goldberg Project Calendar

August/ September

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
...20	21 Rube Goldberg Project Assigned	22	23	24	25 Word Search Due	26 Machine Diagram 1st Draft w/ Parents
27 Work on Machine Design/ Begin Building Machine	28	29	30 Machine Diagram 1st Draft Due	31	01 One X-Word Puzzle Due	02 Design Book Cover w/ Parent(s)
03 Continue Building Machine	04	05	06 Vocabulary Due	07	08 Questions Due	09 Make Book Cover & Complete Rubric
10 Work on Description/ Continue Building Machine	11	12	13 Step-by-Step Description of Machine Due	14	15	16 Finish Goldberg Machine
17 Machine Diagram Final, Revise Descriptions/ Assemble Book (Same order as listed in directions)	18	19	20	21 GOLDBERG PROJECT DUE (Everything!)	PRESENTATIONS 25th-28th	