

Goldberg Project Calendar

August/ September

| SUNDAY | MONDAY | TUESDAY | WEDNESDAY | THURSDAY | FRIDAY | SATURDAY |
|---|---|---------|---|---|--|---|
| 26 | 27 Rube Goldberg Project Assigned | 28 | 29 | 30 | 31 Word Search Due | 01 Machine Diagram 1st Draft w/ Parents |
| 02 Work on Machine Design/ Begin Building Machine | 03 | 04 | 05 Machine Diagram 1st Draft Due | 06 | 07 One X-Word Puzzle Due | 08 Design Book Cover w/ Parent(s) |
| 09 Continue Building Machine | 10 | 11 | 12 Vocabulary Due | 13 | 14 Questions Due | 15 Make Book Cover & Complete Rubric |
| 16 Work on Description/ Continue Building Machine | 17 | 18 | 19 Step-by-Step Description of Machine Due | 20 | 21 | 22 Finish Goldberg Machine |
| 23 Machine Diagram Final, Revise Descriptions/ Assemble Book (Same order as listed in directions) | 24 | 25 | 26 | 27 GOLDBERG PROJECT DUE (Everything!) | 28 PRESENTATIONS 9/28 to 10/04 | 29 |